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RFI #

CRITICAL                

EXPEDITE  ASAP      

NORMAL DATE SENT DUE DATE SUBJECT
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OWNER,            

PROJECT MANAGER

RETURNED TO 

CONTRACTOR DATE

BALL IN COURT   

ARCHITECT      
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RE-SUBMITTED BY 

CONTRACTOR DATE

BALL IN COURT   

ARCHITECT      
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SUBCONTRACTOR 

CONTRACTOR     

OWNER             

PROJECT MANAGER

APPROVED 

DATE COMMENTS

1 CRITICAL 4/30/2018 5/5/2018 QUALITY CONTROL PLAN PROJECT MANAGER 5/7/2018 SUBCONTRACTOR 5/9/2018 PROJECT MANAGER 5/11/2018

2 EXPEDITE ASAP 5/1/2018 5/6/2018 SITE SPECIFIC SAFETY PLAN ARCHITECT 5/10/2018 CONTRACTOR 5/12/2018 PROJECT MANAGER

3 NORMAL 5/5/2018 5/10/2018 HURRICANE PLAN PROJECT MANAGER 5/12/2018
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