

03100...main building concrete shell

<u>4,280</u>	FORM FOOTINGS & SET STEEL
<u>5,548</u>	CONCRETE FOR FOOTINGS
<u>13,732</u>	STEEL FOR FOOTINGS
<u>3,701</u>	MISC FOR FOOTINGS
<u>4,815</u>	POUR & STRIP FOOTINGS
<u>38,042</u>	FORM,POUR,STRIP STUB & 1 ST FL. COL. TO 1 ST BEAM
<u>18,993</u>	FORM,POUR,STRIP FIRST BEAM
<u>8,937</u>	FORM,POUR,STRIP 2 ND FLOOR COL. TO 2 ND BEAM
<u>9,364</u>	FORM,POUR,STRIP SECOND BEAM
<u>0</u>	FORM,POUR,STRIP PARAPIT BEAMS & COLUMNS
<u>30,912</u>	CONCRETE FLAT WORK 1ST FLOOR, GARAGE, PATIO, & POOL DECK
<u>2,460</u>	CONCRETE SILLS...PATIO COLUMN PADS...STEEL COLUMNS
<u>0</u>	CONCRETE SECOND FLOOR DECK
<u>0</u>	CONCRETE THIRD FLOOR DECK
<u>8,885</u>	TOPPING OF FLAT AREAS

149,668 total main building concrete shell

03101...roof framing

<u>47,697</u>	WOOD FRAMING or CONCRETE ROOF DECK
---------------	------------------------------------

47,697 total roof framing

04200...unit masonry

<u>6,046</u>	STEM WALL BLOCK WORK
<u>29,295</u>	BLOCK WORK TO FIRST BEAM
<u>7,926</u>	BLOCK WORK TO SECOND BEAM
<u>0</u>	BLOCK WORK TO THIRD BEAM AND PARAPIT
<u>0</u>	STONE INSTALLATIONS
<u>0</u>	BRICK INSTALLATIONS
<u>2,960</u>	C B S WALLS & PLANTERS

46,227 total unit masonry

04201...hollow core roof / floor decking

<u>0</u>	HOLLOW CORE ROOF / FLOOR DECKING
----------	----------------------------------

0 hollow core roof / floor decking

05400...metal fabrications

7,700

RAILINGS

BACK TO SHEET 2 >>>

0

1,120

WALL MOUNTED HAND RAILINGS

BACK TO SHEET 2 >>>

0

15,000

STRUCTURAL METAL

BACK TO SHEET 2 >>>

0

23,820 total metal fabrications

06100...finish carpentry labor

11,336

FINISH CARPENTRY LABOR

11,336

total finish carpentry labor

06170...wood trusses

30,564

WOOD TRUSSES

30,564

total wood trusses

06500...interior wood deck framing

23,296

INTERIOR STRUCTURAL WOOD DECK FRAMING

23,296

interior strutral wood deck framing